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ESTIMATE RUN 01/28/2010

ESTIMATE SUMMARY 09:15:27

CONTID: C12854         ESTIMATE NO: 0003 PROG 2005

PCN: 12854-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ST CHARLES BRIDGE L-19-C PERCENT TIME:

PROJECT NO: BR 0504-038                   

ST CHARLES BRIDGE L-19-C

NAME OF ROAD: 050C

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 01/25/2010 DATE TIME STARTED 11/09/2009

5670 FRANKLIN STREET DATE LET 09/24/2009 DATE WORK BEGAN

 DATE AWARDED 10/01/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/09/2009 DATE ACCEPTED

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 11/09/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,863,948.67 PARTICIPATING $ $ 178,404.50

AWARD PROJECT AMT: 1,786,812.94 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
8,802.44

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,917.14

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

23.70

TIME ALLOW:

ORIG TIME ALLOW:

192 WORK DAYS

WORK DAYS192

29.32%

1,317,493.05

178,404.50

187,206.94

182,289.80

$

$

$

$

546,455.62

0.00

546,455.62

171,159.44

717,615.06

-13,783.67

0.00

703,831.39

0.00

AMOUNT DUE 703,831.39 182,289.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 182,289.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

45.5
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PCN: 12854-BID    ESTIMATE RUN 01/28/2010

PROJECT: BR 0504-038                   ESTIMATE NO: 0003 09:15:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.210 1.200

ACRE 0.000 0.00

12,000.00000 1.200 14,400.00

201-00001  
 

0010 REMOVAL OF TREE 36.000 36.000

EACH 0.000 0.00

550.00000 36.000 19,800.00

202-00010  
 

0015 REMOVAL OF RIPRAP 246.000 0.000

SY  221.000 1,989.00

9.00000 221.000 1,989.00

202-00027  
 

0020 *REMOVAL OF DELINEATOR 19.000 0.000

EACH 0.000 0.00

5.00000 0.000 0.00

202-00090  
 

0025 REMOVAL OF ASPHALT MAT 1,790.000 1,502.000

SY  0.000 0.00

3.50000 1,502.000 5,257.00

202-00220  
 

0030 REMOVAL OF ASPHALT MAT (PLANING) 11,448.000 0.000

SY  0.000 0.00

1.25000 0.000 0.00

202-00240  
 

0035 *REMOVAL OF PAVEMENT MARKING 3,946.000 3,544.700

SF  0.000 0.00

1.25000 3,544.700 4,430.88

202-00250  
 

0040 *REMOVAL OF GROUND SIGN 2.000 0.000

EACH 2.000 50.00

25.00000 2.000 50.00

202-00810  
 

0045 *REMOVAL OF FENCE 553.000 553.000

LF  0.000 0.00

2.75000 553.000 1,520.75

202-01000  
 

0050 *REMOVAL OF GUARDRAIL TYPE 3 731.250 731.250

LF  0.000 0.00

2.90000 731.250 2,120.63

202-01130  
 

0055 *REMOVAL OF END ANCHORAGE 14.000 6.000

EACH 0.000 0.00

115.00000 6.000 690.00

202-01300  
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PCN: 12854-BID    ESTIMATE RUN 01/28/2010

PROJECT: BR 0504-038                   ESTIMATE NO: 0003 09:15:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 UNCLASSIFIED EXCAVATION 6,781.000 3,390.000

CY  1,017.000 4,068.00

4.00000 4,407.000 17,628.00

203-00000  
 

0065 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 1,129.000 0.000

CY  0.000 0.00

7.00000 0.000 0.00

203-00062  
 

0070 ROLLING 8.000 0.000

HOUR 0.000 0.00

80.00000 0.000 0.00

203-01140  
 

0075 BLADING 60.000 0.000

HOUR 0.000 0.00

105.00000 0.000 0.00

203-01500  
 

0080 BACKHOE 20.000 7.000

HOUR 0.000 0.00

130.00000 7.000 910.00

203-01510  
 

0085 TRUCK (DUMP) 20.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

203-01582  
 

0090 COMBINATION LOADER 20.000 1.500

HOUR 0.000 0.00

100.00000 1.500 150.00

203-01594  
 

0095 POTHOLING 20.000 19.500

HOUR 0.000 0.00

190.00000 19.500 3,705.00

203-01597  
 

0100 FILTER MATERIAL (CLASS A) 415.000 0.000

CY  147.000 5,880.00

40.00000 147.000 5,880.00

206-00510  
 

0105 TOPSOIL 1,150.000 0.000

CY  0.000 0.00

10.00000 0.000 0.00

207-00205  
 

0110 *EROSION LOG (12 INCH) 862.000 150.000

LF  712.000 2,634.40

3.70000 862.000 3,189.40

208-00002  
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PCN: 12854-BID    ESTIMATE RUN 01/28/2010

PROJECT: BR 0504-038                   ESTIMATE NO: 0003 09:15:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *EROSION BALES (WEED FREE) 23.000 23.000

EACH 0.000 0.00

18.00000 23.000 414.00

208-00011  
 

0120 *SILT FENCE 2,230.000 2,230.000

LF  0.000 0.00

0.94000 2,230.000 2,096.20

208-00020  
 

0125 *CONCRETE WASHOUT STRUCTURE 3.000 3.000

EACH 0.000 0.00

950.00000 3.000 2,850.00

208-00045  
 

0130 *STABILIZED CONSTRUCTION ENTRANCE 3.000 2.000

EACH 1.000 850.00

850.00000 3.000 2,550.00

208-00070  
 

0135 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 40.000 0.000

HOUR 19.000 665.00

35.00000 19.000 665.00

208-00103  
 

0140 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 40.000 0.000

HOUR 2.000 130.00

65.00000 2.000 130.00

208-00105  
 

0145 *EROSION CONTROL SUPERVISOR 250.000 86.750

HOUR 43.750 2,406.25

55.00000 130.500 7,177.50

208-00205  
 

0150 *RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

330.00000 0.000 0.00

210-00810  
 

0155 *SEEDING (NATIVE) 2.200 0.000

ACRE 0.000 0.00

350.00000 0.000 0.00

212-00006  
 

0160 *SOIL CONDITIONING 2.200 0.000

ACRE 0.000 0.00

1,400.00000 0.000 0.00

212-00032  
 

0165 *SOIL BINDER 0.810 0.650

ACRE 0.160 192.00

1,200.00000 0.810 972.00

213-00100  
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PCN: 12854-BID    ESTIMATE RUN 01/28/2010

PROJECT: BR 0504-038                   ESTIMATE NO: 0003 09:15:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *DECIDUOUS TREE (1 INCH CALIPER) 7.000 0.000

EACH 0.000 0.00

370.00000 0.000 0.00

214-00210  
 

0175 *DECIDUOUS TREE (1.5 INCH CALIPER) 12.000 0.000

EACH 0.000 0.00

390.00000 0.000 0.00

214-00215  
 

0180 *DECIDUOUS SHRUB (1 GALLON CONTAINER) 14.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

214-00310  
 

0185 *WILLOW CUTTINGS 1,700.000 0.000

EACH 0.000 0.00

1.65000 0.000 0.00

214-01015  
 

0190 *SOIL RETENTION BLANKET (CLASS 1) 470.000 0.000

SY  0.000 0.00

1.40000 0.000 0.00

216-00021  
 

0195 *SOIL RETENTION BLANKET (STRAW/COCONUT) 10,050.000 0.000

SY  0.000 0.00

1.40000 0.000 0.00

216-00041  
 

0200 AGGREGATE BASE COURSE (CLASS 6) 1,561.000 0.000

TON 0.000 0.00

17.00000 0.000 0.00

304-06000  
 

0205 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 0.000

TON 0.000 0.00

130.00000 0.000 0.00

403-00720  
 

0210 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 1,568.000 0.000

TON 0.000 0.00

73.11000 0.000 0.00

403-34841  
 

0215 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,740.000 0.000

GAL 0.000 0.00

2.65000 0.000 0.00

411-10255  
 

0220 *GEOTEXTILE (EROSION CONTROL) (CLASS 2) 200.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

420-00103  
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PCN: 12854-BID    ESTIMATE RUN 01/28/2010

PROJECT: BR 0504-038                   ESTIMATE NO: 0003 09:15:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 GEOTEXTILE (DRAINAGE) (CLASS 2) 2,480.000 0.000

SY  884.000 2,652.00

3.00000 884.000 2,652.00

420-00113  
 

0230 RIPRAP (9 INCH) 30.000 0.000

CY  0.000 0.00

60.00000 0.000 0.00

506-00209  
 

0235 RIPRAP (24 INCH) 3,310.000 0.000

CY  1,179.000 44,802.00

38.00000 1,179.000 44,802.00

506-00224  
 

0240 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 34.000 0.000

TON 0.000 0.00

195.00000 0.000 0.00

507-00400  
 

0245 24 INCH CORRUGATED STEEL PIPE 65.000 0.000

LF  0.000 0.00

65.00000 0.000 0.00

603-10240  
 

0250 36 INCH CORRUGATED STEEL PIPE 51.000 0.000

LF  0.000 0.00

80.00000 0.000 0.00

603-10360  
 

0255 24 INCH STEEL END SECTION 1.000 0.000

EACH 0.000 0.00

375.00000 0.000 0.00

603-30024  
 

0260 36 INCH STEEL END SECTION 1.000 0.000

EACH 0.000 0.00

760.00000 0.000 0.00

603-30036  
 

0265 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,300.000 0.000

LF  0.000 0.00

12.15000 0.000 0.00

606-00301  
 

0270 *END ANCHORAGE TYPE 3D 2.000 0.000

EACH 0.000 0.00

615.00000 0.000 0.00

606-01340  
 

0275 *TRANSITION TYPE 3G 2.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

606-01370  
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PCN: 12854-BID    ESTIMATE RUN 01/28/2010

PROJECT: BR 0504-038                   ESTIMATE NO: 0003 09:15:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *TRANSITION TYPE 3H 2.000 0.000

EACH 0.000 0.00

565.00000 0.000 0.00

606-01380  
 

0285 *END ANCHORAGE (FLARED) 2.000 0.000

EACH 0.000 0.00

1,350.00000 0.000 0.00

606-02005  
 

0295 END POST 6.000 0.000

EACH 0.000 0.00

220.00000 0.000 0.00

607-00005  
 

0300 *CORNER AND LINE BRACE POST 4.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

607-00010  
 

0305 *FENCE COMBINATION WIRE WITH METAL POSTS 685.000 0.000

LF  0.000 0.00

3.45000 0.000 0.00

607-11200  
 

0310 *FENCE (PLASTIC) 1,053.000 250.000

LF  217.000 640.15

2.95000 467.000 1,377.65

607-11525  
 

0320 *END POST (CHAIN LINK) 4.000 0.000

EACH 0.000 0.00

220.00000 0.000 0.00

607-52905  
 

0325 *CORNER AND LINE BRACE POST (CHAIN LINK) 2.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

607-52910  
 

0330 *FENCE CHAIN LINK (60 INCH) 435.000 0.000

LF  0.000 0.00

15.90000 0.000 0.00

607-53160  
 

0335 *16 FOOT GATE 2.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

607-60116  
 

0340 *CURB TYPE 6 (SECTION M) 200.000 0.000

LF  0.000 0.00

13.35000 0.000 0.00

609-60011  
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PCN: 12854-BID    ESTIMATE RUN 01/28/2010

PROJECT: BR 0504-038                   ESTIMATE NO: 0003 09:15:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 *DELINEATOR (TYPE I) 4.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00001  
 

0350 *DELINEATOR (TYPE III) 8.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

612-00003  
 

0355 *SIGN PANEL (CLASS I) 9.000 0.000

SF  0.000 0.00

16.00000 0.000 0.00

614-00011  
 

0360 *STEEL SIGN POST (U-2) 20.000 0.000

LF  0.000 0.00

7.00000 0.000 0.00

614-00200  
 

0365 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 20.000 0.000

LF  0.000 0.00

12.00000 0.000 0.00

614-01512  
 

0370 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 2.000 0.000

EACH 0.000 0.00

75.00000 0.000 0.00

614-01522  
 

0375 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 11.000 0.000

LF  0.000 0.00

26.00000 0.000 0.00

614-01575  
 

0380 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SLIPBASE) 1.000 0.000

EACH 0.000 0.00

280.00000 0.000 0.00

614-01578  
 

0385 EMBANKMENT PROTECTOR TYPE 5 4.000 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

615-00050  
 

0390 CONSTRUCTION SURVEYING 1.000 0.385

L S 0.155 1,829.00

11,800.00000 0.540 6,372.00

625-00000  
 

0395 CONSTRUCTION SURVEYING (HOURLY) 21.000 21.000

HOUR 0.000 0.00

125.00000 21.000 2,625.00

625-00001  
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PCN: 12854-BID    ESTIMATE RUN 01/28/2010

PROJECT: BR 0504-038                   ESTIMATE NO: 0003 09:15:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 *MOBILIZATION 1.000 0.500

L S 0.100 14,500.00

145,000.00000 0.600 87,000.00

626-00000  
 

0405 PUBLIC INFORMATION SERVICES 1.000 0.200

L S 0.100 200.00

2,000.00000 0.300 600.00

626-01000  
 

0410 *PAVEMENT MARKING PAINT 52.000 34.200

GAL 0.000 0.00

33.00000 34.200 1,128.60

627-00001  
 

0415 *EPOXY PAVEMENT MARKING 36.000 0.000

GAL 0.000 0.00

72.00000 0.000 0.00

627-00005  
 

0420 *FLAGGING 300.000 90.250

HOUR 27.750 499.50

18.00000 118.000 2,124.00

630-00000  
 

0425 *TRAFFIC CONTROL INSPECTION 157.000 40.000

DAY 24.000 720.00

30.00000 64.000 1,920.00

630-00007  
 

0430 *TRAFFIC CONTROL MANAGEMENT 120.000 12.000

DAY 4.000 1,300.00

325.00000 16.000 5,200.00

630-00012  
 

0435 *FLASHING BEACON (SOLAR) 6.000 1.000

EACH 0.000 0.00

450.00000 1.000 450.00

630-80002  
 

0440 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000

EACH 0.000 0.00

50.00000 1.000 50.00

630-80336  
 

0445 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 11.000 5.500

EACH 0.000 0.00

20.00000 5.500 110.00

630-80341  
 

0450 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 39.000 17.500

EACH 0.000 0.00

30.00000 17.500 525.00

630-80342  
 



CONTID: C12854         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 12854-BID    ESTIMATE RUN 01/28/2010

PROJECT: BR 0504-038                   ESTIMATE NO: 0003 09:15:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0455 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 15.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

630-80343  
 

0460 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 880.000 16.000

SF  0.000 0.00

9.50000 16.000 152.00

630-80344  
 

0465 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

630-80355  
 

0470 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.000 0.00

400.00000 1.000 400.00

630-80358  
 

0475 *DRUM CHANNELIZING DEVICE 118.000 59.000

EACH 0.000 0.00

25.00000 59.000 1,475.00

630-80360  
 

0480 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

630-80363  
 

0485 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

630-80364  
 

0490 CONCRETE BARRIER (TEMPORARY) 1,300.000 575.000

LF  0.000 0.00

20.00000 575.000 11,500.00

630-80370  
 

0495 *TRAFFIC CONE 139.000 69.500

EACH 0.000 0.00

2.00000 69.500 139.00

630-80380  
 

0500 *TUBULAR MARKER 30.000 12.500

EACH 2.000 77.90

38.95000 14.500 564.78

630-80384  
 

0505 *IMPACT ATTENUATOR (TEMPORARY) 4.000 1.000

EACH 0.000 0.00

750.00000 1.000 750.00

630-85010  
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PCN: 12854-BID    ESTIMATE RUN 01/28/2010

PROJECT: BR 0504-038                   ESTIMATE NO: 0003 09:15:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0510 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0515 F/A PARTNERING 3,000.000 1,749.230

F A 0.000 0.00

1.00000 1,749.230 1,749.23

700-70011  
 

0520 F/A FUEL COST ADJUSTMENT 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0525 F/A ROADWAY SMOOTHNESS INCENTIVE 5,335.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0530 F/A ASPHALT CEMENT COST ADJUSTMENT 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0535 F/A OJT COLORADO TRAINING PROGRAM 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0540 F/A ON-THE-JOB TRAINEE 800.000 40.800

F A 0.000 0.00

1.00000 40.800 40.80

700-70023  
 

0545 F/A QUALITY INCENTIVE PAYMENT 7,140.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0550 F/A ESB PROGRAM 6,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0555 F/A INTERIM SURFACE REPAIR 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
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PCN: 12854-BID    ESTIMATE RUN 01/28/2010

PROJECT: BR 0504-038                   ESTIMATE NO: 0003 09:15:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0560 F/A EROSION CONTROL 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $86,085.20 276,282.42CURRENT AMT 905,329.56 $$

CAT NO0300 STRUCTURE L-19-Y 

0565 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

75,000.00000 1.000 75,000.00

202-00400  
 

0570 STRUCTURE EXCAVATION 1,211.000 1,118.600

CY  0.000 0.00

8.00000 1,118.600 8,948.80

206-00000  
 

0575 STRUCTURE BACKFILL (FLOW-FILL) 859.000 0.000

CY  280.000 23,800.00

85.00000 280.000 23,800.00

206-00065  
 

0580 STRUCTURE BACKFILL (CLASS 2) 182.000 0.000

CY  0.000 0.00

22.00000 0.000 0.00

206-00200  
 

0585 SHORING (AREA 1) 1.000 0.600

L S 0.000 0.00

15,000.00000 0.600 9,000.00

206-01781  
 

0590 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 188.000 0.000

TON 0.000 0.00

73.11000 0.000 0.00

403-34841  
 

0595 *DRILLED CAISSON (30 INCH) 393.000 194.000

LF  199.000 20,895.00

105.00000 393.000 41,265.00

503-00030  
 

0600 *DRILLED CAISSON (48 INCH) 54.000 54.000

LF  0.000 0.00

235.00000 54.000 12,690.00

503-00048  
 

0605 BRIDGE DRAIN (SPECIAL) 1.000 0.000

EACH 0.000 0.00

3,400.00000 0.000 0.00

513-00690  
 



CONTID: C12854         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 12854-BID    ESTIMATE RUN

PROJECT: BR 0504-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE L-19-Y 

0605 MATERIAL ALLOWANCE BRIDGE DRAIN (SPECIAL) 0.000

EACH 0.273 929.00

3,400.00000 0.273 928.20

0610 *WATERPROOFING (MEMBRANE) 1,157.000 0.000

SY  0.000 0.00

11.28000 0.000 0.00

515-00120  
 

0615 CONCRETE CLASS D (BRIDGE) 482.000 38.600

CY  65.700 26,280.00

400.00000 104.300 41,720.00

601-03040  
 

0615 MATERIAL ALLOWANCE 3" DECK PANELS 0.000

CY  58.454 23,381.62

400.00000 58.454 23,381.60

0620 *REINFORCING STEEL (EPOXY COATED) 126,421.000 7,243.000

LB  18,349.000 12,844.30

0.70000 25,592.000 17,914.40

602-00020  
 

0625 *BRIDGE RAIL TYPE 10M 224.000 0.000

LF  0.000 0.00

80.00000 0.000 0.00

606-11030  
 

0630 2 INCH ELECTRICAL CONDUIT 232.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

613-00200  
 

0635 *PRESTRESSED CONCRETE I (BT42) 1,342.000 0.000

LF  0.000 0.00

150.00000 0.000 0.00

618-00142  
 

0635 MATERIAL ALLOWANCE INTERMEDIATE DIAPHRAGMS 52.607

LF  0.000 0.00

150.00000 52.607 7,891.05

0635 MATERIAL ALLOWANCE INTERMEDIATE DIAPHRAGMS 0.000

LF  35.070 5,260.50

150.00000 35.070 5,260.50
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PCN: 12854-BID    ESTIMATE RUN

PROJECT: BR 0504-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE L-19-Y 

0635 MATERIAL ALLOWANCE PRESTRESSED CONCRETE GIRDERS 849.295

LF  0.000 0.00

150.00000 849.295 127,394.25

CAT 0300 $113,390.42 395,193.80CURRENT AMT 764,852.34 $$

CAT NO0301 STRUCTURE L-19-R 

0640 REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 823.000 0.000

SY  0.000 0.00

4.25000 0.000 0.00

202-00246  
 

0645 *REMOVAL OF BRIDGE RAILING 414.000 207.000

LF  0.000 0.00

5.00000 207.000 1,035.00

202-00425  
 

0650 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.100

L S 0.000 0.00

50,000.00000 0.100 5,000.00

202-00495  
 

0655 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 148.000 0.000

TON 0.000 0.00

73.11000 0.000 0.00

403-34841  
 

0660 *WATERPROOFING (MEMBRANE) 908.000 0.000

SY  0.000 0.00

11.28000 0.000 0.00

515-00120  
 

0665 CONCRETE CLASS D (BRIDGE) 109.000 0.000

CY  0.000 0.00

400.00000 0.000 0.00

601-03040  
 

0665 MATERIAL ALLOWANCE 3" DECK PANELS 67.679

CY  -67.679 -27,071.68

400.00000 0.000 0.00

0665 MATERIAL ALLOWANCE METAL DECKING 0.000

CY  15.758 6,303.00

400.00000 15.758 6,303.20

0670 *REINFORCING STEEL (EPOXY COATED) 37,545.000 0.000

LB  0.000 0.00

0.70000 0.000 0.00

602-00020  
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PCN: 12854-BID    ESTIMATE RUN 01/28/2010

PROJECT: BR 0504-038                   ESTIMATE NO: 0003 09:15:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE L-19-R 

0675 *BRIDGE RAIL TYPE 10R 207.000 0.000

LF  0.000 0.00

65.00000 0.000 0.00

606-11010  
 

CAT 0301 $-20,768.68 12,338.20CURRENT AMT 159,966.77 $$

CAT NO0400 CE BID ITEM 

0680 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00002  
 

0685 FIELD LABORATORY (CLASS 2) 1.000 0.500

EACH 0.500 8,500.00

17,000.00000 1.000 17,000.00

620-00012  
 

0690 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,800.00000 1.000 1,800.00

620-00020  
 

CAT 0400 $8,500.00 33,800.00CURRENT AMT 33,800.00 $$

PROJECT TOTAL 187,206.94 $ 717,614.42CURRENT AMT 1,863,948.67 $$


